

☒ SECRET☐ CONFIDENTIAL

11038

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010137-7			CONTRACT NO. RDP78B05171A000100010137-7		TASK NO. 10137-7	
CONTRACT INSPECTION REPORT						
TO:			11 April 1969			
			INSPECTION REPORT NO. (If final, so state)			
			ESTIMATED COMPLETION DATE			
			14 June 1970			
NAME OF CONTRACTOR						
TYPE OF COMMODITY OR SERVICE						
Fabricate a High Precision Stereo Comparator						
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS			
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			<input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 51.5% as of 3/28/69						
PER CENT OF FUNDS EXPENDED - 70%						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT			NOTE:			
IF YES, CHECK TYPE			USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input checked="" type="checkbox"/> DELIVERY						
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING		4. <input type="checkbox"/> ABOVE AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT		5. <input type="checkbox"/> AVERAGE				
3. <input checked="" type="checkbox"/> VERY GOOD		6. <input type="checkbox"/> MINIMUM ACCEPTABLE				
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> CLOSE OUT			<input type="checkbox"/> OTHER (Specify)			
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM		REC'D	DOES NOT APPLY	ITEM		
PROTOTYPES				MANUALS		
DRAWINGS AND SPECIFICATIONS				FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING		
				OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR						
20 March 1969						
SIGNATURE OF INSPECTOR			DIVISION			

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010137-7

NARRATIVE REPORT

☒ INTERIM☐ FINAL

25X1 The technical monitor visited [] on 12 and 13 March 1969. The program appears to be on schedule and no major problems were encountered since the last inspection report.

25X1 During the last visit [] was provided with several high quality resolution targets, anamorph grids, reticles and eyepiece scales with which to test the various subcomponents of the optical system as they are completed at []

25X1 The main effort at the [] plant is getting the clean room ready and packaging the electronic systems. The clean room is about complete and when it becomes operational the 60 electronic chassis will be packaged in cabinets in the clean room.

25X1 [] project manager visited [] on 19 March 1969 to monitor the subcontract for the Image Analysis System. The project is just about on schedule and should be ready for checkout the end of May 1969. [] project manager also visited HPIC. This occurred on 20 March 1969 and the purpose was to review the site preparation plans prior to Logistics releasing them to OSA for bids. [] is completely satisfied with the plans for this clean room that is to be fabricated on the first floor of HPIC to house the High Precision Stereo Comparator.

25X1 [] next monitor trip to [] for the optical subcontract is scheduled for the week of 14 April 1969.

On the front page of this report, the percent of funds expended is listed as 70%, this includes 48% expended and 22% obligated.

The PERT schedule calls for 53.9% of the work to be completed at this time and the actual work completed is 51.3%. This is not alarming since the slippage is not in a critical path item. The slippage actually occurred in the clean room preparation (task 6) and this is caused by the recent bad weather in Calif. This item is expected to be completed well before it is actually needed.

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010137-7

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET